Z{-2
S(1t]o8

CcO

c:x‘:ﬁl

| teckcomin
l .

PROGRESS REPORT NO. 22

TO:

FROM:

CC:

DATE:

RE:

Kevin Rochlin — U.S. Environmental Protection Agency (EPA), Regidn 10
(R10) - via Email
Monica Tonel ~ EPA, R10 (via Email)

Marko Adzic — Teck Cominco American Incorporated (TCAT)

David Godlewski — TCAI (via Email)
Bruce Duncan — EPA, R10 (via Email)
David Charters — EPA, Headquarters (via Email)

~ Lucinda Jacobs - Integral Consulting Inc. (via Email)

May 14, 2008 ~ FILE NO: 1-773180-000 '

Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 22 Month Ending April 2008

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of the activities completed during the past
month in compliance with the aforementioned Agreement. It is also intended to provide
a brief summary of pending and on-going activities.

In support of preparing future sampling and analysis plans (SAPs), EPA and their human
health contractor (i.e., Syracuse Research Corporation [SRC]) prepared and submitted a
memorandum outlining human health (HH) risk based concentrations (RBCs) for surface
. water, fish tissue, and sediment. Based on this information and in conjunction with
technical input received at the March 2008 technical workshop, and as requested, a draft
copy of the 2008/2009 surface water quality study will be submitted to EPA on June 2,
2008. Similarly, ‘information outlined within the aforementioned RBC memorandum,
will enable TCAI to work on and complete draft versions of the beach sediment and fish
tissue sampling plans. In light of the June 2, 2008 deadline however, the surface water
SAP is of primary importance.

A summary of activities (e.g., deliverables) completed to date, and those anticipated
within in the near future, are presented within Table 1 below.
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Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of
On-Going and Planned Activities

Task Task Description |. Status ' Issues Estimated
No. . _ ‘Completion Date '
1. 2005 Field Data Complete None to report at this time July 31, 2006
Transfer .
2. Technical Complete None to report at this time October 27, 2006
3. Draft RI/FS Work Plan Draft None to report at this time | December 28, 2006
submitted
4. Samphng and Analysrs Draft None to report at this time February 26, 2007
Plan (SAP)* submitted

5. Health and Safety Plan . Complete None to report at this time February 26, 2007
EPA does not approve .
Health and Safety Plans

6. Cultural Resources Draft None to report at this February 26, 2007
Coordination Plan submitted o t|me4 )
7. Revised RMAO Complete None to report at this tnme March 11, 2007
Memorandum *
8. Additional Trail Data Complete None to report at this time May 6, 2007
9. April Workshop Complete None to report at this time July 12 2007
Summary o
10. Revised RI/FS Work Draft None to report at this .| September 21, 2007
Plan submitted time” )
11. Screening Level ERA Draft None to report at this time |. March 11, 2008
submitted .
12 _Surface Water SAP On-Going None to report at this time June 2, 2008
13. Phase 2 Beach SAP On-Going ‘| None to report at this time June 2008
14. Fish Tissue SAP, On-Going None to report at this time June 2008
15. White Sturgeon On-Going None to report at this time May 2008
Surface Water Toxicity ‘
SAP®

Notes: 1. Dates that have been underlined represent the actual day that the respective deliverable
was submitted to EPA as per Paragraph 80 of the Agreement.
2. As outlined within the Agreement, the technical memorandum outlines and described the
Risk-Based Remedial Objectives for the Ecological Risk Assessment. Remedial objectives
for the protection of human health will be prepared by EPA and submitted under separate
cover at a later date.
3. The 2007 Sediment Investigation of Beaches and Depositional Areas Sampling and
Analysis Plan (SAP) was submitted under Paragraph 13 of the Agreement.
4. TCAI has been informed that revisions to the draft cultural resource coordination plan will
be required. Per EPA’s September 19, 2007 letter from Kevin Rochlin to Marko Adzic, the
plan needs to provide a detailed description of the sampling program and the methods to be
employed to secure samples. This cannot be done until a sampling plan is approved, or until
EPA determines that a sampling plan is acceptable for cultural resources review.
5. The draft technical memorandum on risk-based management action objectives (RMAOSs)
was revised per EPA’s January 16, 2007 comments.
6. Following a request outlined by EPA in a letter dated February 1, 2007 (received on
February 5, 2007) TCAI has compiled additional information on the Trail Facility so as to
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assist in the identification of chemicals of concern (COls) as outlined within Paragraph 24 of
the Agreement. An electronic version of the deliverable was forwarded to EPA on May 6,
2007 with hard copies delivered shortly thereafter. In addition, a second deliverable identified
as “Business Confidential” information was submitted to EPA legal counsel under separate
cover on May 7, 2007 by Pillsbury Winthrop Shaw Pittman (i.e., TCAIl legal counsel) on behalf
of TCAI. '

7. An electronic copy of the work plan has been provided to facilitate modifications of the
document by EPA

8. ERA = Ecological Risk Assessment
SAP = Sampling & Analysis Plan

9. As noted during the March 2008 technical workshop the draft SAP is for work being
conducted in Canada and will be provided to EPA for informational purposes. Results of
the study will be treated in a similar matter as other peer reviewed papers.

Should you have any questions or require any additional mformatlon please do not
hesitate to contact me at 509-892-2585.
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